
Royal Pines Resort, Gold Coast







#### Groundwork

- Standard Work Management Process
- Standard MM Process

#### **Standard Work Management Process & User Statuses**






This Gives Direction to the **Procurement & Supply Chain Team!** 



### Our Standard Materials Management Process



### Why Use Inventory & Material Masters?

#### **Procurement**

- Quick and Reliable History
- Opens the door to standard Reports that Simplify Purchasing
- Allows us to <u>Automate Purchasing</u> via Source Lists and Outline Agreements
- History Allows us to Identify Inventory Items to Remove the Noise!

#### **Maintenance**

- Centralized Shipping & Receiving Locations
- We <u>KNOW</u> the Parts are available to do work
- Inventory can be cycle counted and <u>relied</u> on
- Reduce the "Honey Holes" & WASTED SPEND



### MASTERING SAP An SAPinsider Company

### **BUT- They Always Mess Up My Order!**

#### Make sure you communicate!

- Non-Substitutable Parts
- Enough Info to Create a Solid & Clear PO Text on the Material Master
- **DON'T** correct the PO and forget about the Material Master
  - This will update the Maintenance Plans & BOMs
- This allows you to influence your source FOREVER!



#### **#TEAMWORKMAKESTHEDREAMWORK!**

### LET'S DIVE IN!



# What is Materials Requirements Planning (MRP)?



#### **Demand**

- ✓ Reservations from:
  - ✓ Work Orders
  - ✓ Network Orders
  - ✓ Cost Centers
- ✓ Inventory Transfer Requests

#### **Stock on Hand**

#### **Supply**

- ✓ Purchase Orders
- ✓ Production Orders
- ✓ Inventory
  Transfers

#### <u>MRP</u>

#### **Recommendations**

- Buy
  - Purchase Req
  - Subcontract Req
- Transfer
  - Inventory Transfer Request


### FROM THIS CHAOS...

eservatio	III LIS	t Invento	ry manag	gement								
	<u>.</u> 7	🕝 🔢   🗵	5 %   <b>#</b>									
Reservation	Item R	Regmt Date	Created on	MvT D/Material	Requirement Quantity	Difference Quantity	Unit	User Status	Priority	Unrestricted-Use Stock	Storage Bin	R(Account assignme
12380491	100	08/23/2022		311 H 2062470	14,400.00	14,400.00	FT			0.000		U 420003
12692347	100	02/05/2023		311 H 2052050	11,500.00	11,500.00	FT			0.000		U 420062
12810886	1	09/01/2023	05/28/2023	261 H 2007093	550.00	550.00	GAL	RTSC	6 : Fixed	0.000		F 000211698618
12841285	3	10/01/2023	08/07/2023	261 H 2007093	550.00	550.00	GAL	WMAT	6 : Fixed	0.000		F 000211724735
12841341	1	10/13/2023	08/06/2023	261 H 2007093	1,100.00	1,100.00	GAL	WMAT	6 : Fixed	0.000		F 000211724791
12830293	1	10/31/2023	09/06/2023	281 H 2067470	5	5	EΑ			0.000		N 000006000673
12876499	1		09/11/2023	261 H 2035606	1	1	EA	WMAT	3:Low	2.000	14E4C	F 000211748180
12876499	2		09/11/2023	261 H 2035607	1	1	EΑ	WMAT	3:Low	0.000	14E3A	F 000211748180
12888003	1			261 H 2035606	1		EA	WMAT	3 : Low			F_000211748311
12888003	2			261 H 2035607	1	1	EA	WMAT	3 : Low	0.000	14E3A	211748311
12911955	1			261 H 2041827	-		EA		0 : Unschid Emergenc			1770057
12916668	1			261 H 2067892	MB <sub>10</sub>		EA	COMP	1 : High	0.000	0,000	774461
12295369	1	11/01/2023		261 H 2063808	401			WMAT	2 : Medium	0.000		F 1877
12587020	24	11/01/2025		281 H 2067403		20	EA	WHAT	Z . Medidili	0.000		N 00 92
12595209	112			261 H 2004812	10	10	EA	RTSC RSTK	6 : Fixed	0.000	DEMAND	F 000
	121				10	4		RTSC RSTK	6 : Fixed	0.		F 0002
12595209				261 H 2020888	7,000,00							
12722859	6			261 H 2062470	7,000.00	7,000.00	FT	SCHD	2 : Medium	13,275.160		^102116513
12723029	154			261 H 2007088	12	12		RTSC RSTK	6 : Fixed	0.000		1639788
12723034	12			261 H 2036275	48	24	EA	SCHD RSTK	6 : Fixed		0202A	.1639789
12787070	3			261 H 2066686	1	1	EA	WMAT	1 : High	0.000		F 000211676337
12787070	4			261 H 2053282	1		EA	WMAT	1 : High			100211676337
12788550	1			261 H 2062481	458.92	458.92	FT	SCHD	6 : Fixed			0211677803
12788550	3			261 H 2062470	7,347.27	6,394.27	FT	SCHD	6 : Fixed	1.		00211677803
12801864	1		09/21/2023	261 H 2068145	1	1	EA	WMAT INFO	3:Low	0.000		F 000211690040
12827163	1		09/15/2023	261 H 2067530	1	1	EΑ	WMAT	3 : Low	0.000		11712923
12827164	1		09/15/2023	261 H 2067530	1	1	EΑ	WMAT	3:Low	0.000		1712924
12875694	1		09/10/2023	261 H 2007093	1,100.00	1,100.00	GAL	WMAT	6 : Fixed	0.000		.u211747375
12895422	1		09/28/2023	261 H 2051356	1	1	EΑ	WMAT	2 : Medium	0,0		F 000211
12907941	1		10/26/2023	261 H 2043346	3	3	EΑ	SCHD RSTK SCHB	2 : Medium	C		F 0002
12912062	1		10/19/2023	261 H 2036793	1	1	EΑ	WMAT	3:Low	9.00	∠4B3E	F 00' +2
12912062	2		10/19/2023	261 H 2036794	1	1	EΑ	WMAT	3:Low	0.000	24B4C	F r .142
12915726	1		10/31/2023	261 H 2068619	1	1	EΑ	WMAT	2 : Medium	0.000		F /3516
11864982	9	11/02/2023		261 H 2044737	2		EA	WMAT ONGO	2 : Medium	0.000	08A4A	.161668
12595211	30			261 H 2066455	20		EA	RTSC RSTK	3 : Low	0.000		.11557450
12623926	37			261 H 2032502	80.00	80.00	FT	WMAT	2 : Medium	0.000		0211581596
12723029	107			261 H 2048177	1		EA	RTSC RSTK	6 : Fixed	0.000	22C0B	F 000211639788
12723029	127			261 H 2054669	6			RTSC RSTK	6 : Fixed	0.000		F 000211639788
12725029	17			261 H 2033040	85	85	EA	RTSC RSTK	3 : Low	0.000	03130	F 000211039788
12778650	13			261 H 2033040 261 H 2067316	1		EA	WMAT	2 : Medium	0.000		F 000211651745 F 000211668481
	13				2							
12787182	1		04/21/2023	261 H 2046851	2		EA	COMP RSTK	3:Low	0.000		F 000211676446

List D	isplay of Pu	rchase Requ	uisition	ıs								
🥞   🏯	<b>₹</b> 7   <b>∑</b>   0	)   <b>A</b> 春 🕞	₩ 🕦	L I III 4I 4I	i   🛍 [	<b>3</b>					W <sub>r</sub>	
TrackingNo	PGr Plant SLoc	Release Dt Req	. Date U	Iser Status	Purch.Req.	Item /	A RS	Grp	Re	Material	Short Text	Name of D
URGENT	N01 4200 01	09/15/2023 09/	13/2023		100379183	10	05	IN	2	2059673	VALVE,SFTY:NELSON PWI ONLY,SET 2560PSI	
HOLD	N01 4200 01	09/20/2023 08/2	25/2023		100376875	10	05	IN	2	2031520	VALVE, CHECK 1/4"FPT DOUBLE POP	
RFQ OUT	N01 4200 01	10/02/2023 08/	02/2023		100372913	10	15	IN	2	2057254	PSV 2" X 3" SET AT 400	
RFQ OUT	N01 4200 01	10/20/2023 10/	12/2023		100382972	10	10	IN	2	2032604	VALVE,GATE:4",1500,RF FLGD,AL BRZ,DEMCO	
6000725	N01 4200 01	10/23/2023 10/3	23/2023		100384500	10	05	IN	2	2004055	TEE 2"CL 3000 316SS	
6000800	N01 4200 01	10/25/2023 10/3	25/2023		100384725	10	05	IN	2	2033776	ADAPTER 2-7/8" EUE 8RD LG X 3" S80 316	
	001 4200 13	10/26/2023 10/2	26/2023 C	OMP RSTK	100341317	170 F	05	EX	2		TK92488652T Pipe Wrench Aluminum 2 1/2 i	GRAINGE
	001 4200 13	10/3	26/2023 C	OMP RSTK	100341317	180 F	05	EX	2		TK92488653T Pipe Wrench Aluminum 3 in Ja	GRAINGE
HOLD	N01 4200 67	10/27/2023 10/2	27/2023		100385038	10	05	IN	2	2029641	TRANSMITTER PRESSURE 2088G4S22A1E5T1	
RFQ OUT	N01 4200 67	10/3	27/2023		100385043	10	05	IN	2	2033973	CONNECTOR 3/8" TBG X 1/2" MNPT 316SS	
RFQ OUT	N01 4200 01	10/3	27/2023		100385062	10	05	IN	2	2042631	FUSE LITTLEFUSE LLSRK 015 ID	
RFQ OUT	N01 4200 67	10/3	27/2023		100385066	10	05	IN	2	2044308	FUSE LINK 15A TYPE T	
6000763	E01 4200 69	10/	27/2023		100385071	10	05	IN	2	2051793	PIPE 2" SCH 40 CS	
	N01 4200 67	10/30/2023 10/3	21/2023		100384346	10	10	IN	2	2000220	PACKING:CASE,MLLAHA0175G1	
6000860	N01 4200 01	10/3	28/2023		100385186	10	05	IN	2	2041690	PLUG,PIPE:1",THRD,CL 3000,HEX,CS	
RFQ OUT	N01 4200 01	10/3	28/2023		100385198	10	05	IN	2	2034771	TPE WAX 4 IN X 9 FT PER ROLL	
6000673	N02 4200 01	10/3	28/2023		100385222	10	05	IN	2	2068599	VALVE:BUTTERFLY,6",150,SS	
6000673	N02 4200 01	10/3	28/2023		100385223	10	05	IN	2	2068600	VALVE,CHECK:SWING,6",150,RF,316SS	
6000673	N02 4200 01	10/3	28/2023		100385224	10	05	IN	2	2068601	VALVE,BALL:6",CL 150,RF X RF,RP,SS	
6000673	N02 4200 01	10/3	28/2023		100385225	10	05	IN	2	2068602	VALVE:CHECK,6",RF,150,CS,SS INTERNALS	
6000673	N02 4200 01	10/	28/2023		100385226	10	05	IN	2	2068603	VALVE,BALL:6",150,RF,RP,CS,NACE TRIM	
6000673	N02 4200 01	10/3	28/2023		100385227	10	05	IN	2	2068604	PIPE:4" X 20',S40,CS,A500B/A53-B	
6000673	N02 4200 01	10/3	28/2023		100385228	10	05	IN	2	2068605	PIPE:4",S40,ERW,SS,GR-TP316 WB A312	
6000673	N02 4200 01	10/3	28/2023		100385229	10	05	IN	2	2068606	VALVE:CHECK,3",RF,150,CS,SS INTERNALS	
6000673	N02 4200 01	10/3	28/2023		100385230	10	05	IN	2	2068607	PIPE:3" X 20',S40,CS,A500B/A53-B	
6000673	N02 4200 01	10/3	28/2023		100385231	10	05	IN	2	2068608	PIPE:3",S40,ERW,SS,GR-TP316 WB A312	
6000673	N02 4200 01	10/	28/2023		100385232	10	05	IN	2	2068609	VALVE,BALL:2",150,RF,RP,THRD,SS	
6000673	N02 4200 01	10/3	28/2023		100385233	10	05	IN	2	2068610	FLANGE, THD: 2", 1500, RF, T316/316L SS, SA182	
6000673	N02 4200 01	10/3	28/2023		100385234	10	05	IN	2	2068611	REDUCER, PIPE: ECC, THRD, 3" X 2", STD, 316SS	
	1 4200 67	10/31/2023 04/3	30/2023		100360642	10	05	IN	2	2065079	SEAL MECH FLOWSERVE C2CPX1875EAXVB	
	01 4200 41	08/	01/2023		100372814	10				2005613	CYLINDER,19.001HIHM1903	
	N01 4200 41	08/	18/2023		100375866	10				2005612	CYLINDER:19",MLHIHA1903G1	
	N02 4200 41	10/3	20/2023		100384160	10	05	IN	2	2062853	ASSEMBLY PISTON ROD 2ND STG TC	

	ng Documents by Document Number												
	9		3   2		T Ex	77 On Da	1		1ES				
									11-3	-			
		Peliv. Date	SLoc*	Purch.Doc. *	Item	Doc. Date	Material	Short Text	Qua. **y	1	Net price	Crcy	Pe
		8/2022	01	4300225326	10	10/06/2022	2033777	ADAPTER 3" EUE 8RD LG X 3" XH 316	4	£Α	426.83		
	lin.		67	4300221361	10	08/16/2022	2001982	GASKET DECARB STEEL 30A11F0540X12	16	EA	15.29	USD	1
	_	10/19/2022		4300213369	20	08/30/2023	2060973	7" 29# L80 BTC	27,803.30	FT	49.95	USD	1
		10/21/2022		4300225629				GASKET TOP BAY H65377	12	EA	76.82		
M	_	10/31/2022		4300226017				METER FLOW 1" MALE SS TURBINES	_	EA	546.56		
		11/04/2022		4300209345				RECLOSER SOLID DIELECTRIC VIPER-S ELECTR		EA		USD	
	la la			4300220894				BUILDING STEEL 8X14' INS/LNR 2 WIND 1 DR		EA		USD	
	_	11/07/2022		4300225759				GAUGE MURPHY SWITCH 0-30 PSI OPLHC-30	_	EA		USD	
		11/11/2022		4300225126				POST TEE "T" STEEL 6'		EA	6.00		
		11/15/2022		4300217811					,	FT	18.45		
		11/23/2022		4300224258				MODULE DC OUTPUT COMPACT 5000 5069-OB16	_	EA	1,485.60		
Ш	_	11/28/2022		4300226504				PLUG 1/2" 3000 - 6000 THD 316SS	60		4.93		
	<u></u>			4300227229				VALVE BALL 2" 3000 RP 2 PC CS/SS BALON		EA	157.01		
	_	11/29/2022		4300228448				BUSHING,HEX 2"X 1" CL 3000 316SS		EA	36.80		
		11/30/2022		4300209345				RECLOSER SOLID DIELECTRIC VIPER-S ELECTR		EA	24,206.00		
		12/01/2022	10	4300226617				VALVE BP 2" INVALCO SERIES 504 THREADED	_	EA	932.50		
	Ī,							SPRING INNER INVCO (60-100#) F/SERIES504	_	EA	29.00		
		12/02/2022		4300228197				COUNTER W/PULSER & PLATE VEEDER-ROOT LNC		EA	853.00		
	<u></u>			4300226026				WIRELESS LOADCELL W/ POSITION	_	EA	-/	USD	
		12/07/2022		4300227182				CABLE 30' N-MALE to N-MALE LMR400	10			USD	
		12/09/2022		4300226179				COIL CONTACTOR 120V/60HZ 110V/50HZ NEMA	_	EA		USD	
		12/15/2022		4300220894				BUILDING STEEL 8X14' INS/LNR 2 WIND 1 DR	15			USD	
		12/16/2022		4300209345				RECLOSER SOLID DIELECTRIC VIPER-S ELECTR		EA		USD	1
	<u></u>			4300228231	10			KIT VALVE 3" 3705 CONTROL SOFT SEAL	2	EA		USD	1
	170	12/20/2022		4200220202	70	12/01/2022	2022602	DACKING CTUFFING DOV COME 1 3/4"	12	-	16.00	HCD	-1

### TO THIS!



### ONE MORE TRY!



We're Getting Closer!

## Let's Manage By Exception!


#### **TCODES**

#### (Z)MD06

 Snapshot from Last MRP Run


#### (Z)MD07

Real Time Look



Red Light- Not Enough Stock for Today's Needs
Yellow Light- You're on Thin Ice- Tomorrow Will be Red
Green Light- You have today's Needs Covered


### Filter Exceptions...




Click the binocular Icon



Select "Yes"



Find your Desired Exception



# NOW LET'S DO IT WITH STYLE!



### ROLE BASED

MRP PLAYBOOK



### **Operations / Planner**

Play	ACTION	TCODE
1	Identify Your Work	IW38
2	Run an Availability Check	IWBK
3 (Optional)	Review Open Reservations	MB25
4 (Optional)	Check for MRP Exceptions	(Z)MD07



# MRP Controller MRP EXPCEPTIONS TO ADRESS DAILY

	DAILY FIT STEPS ZMD06 (LAST MRP RUN DATA)							
	MRP CONTROLLER-S	01-503/R02/HSE						
Step	Task	Group & Exceptions	Who Attends? (Required / Optional)					
1	Master Data Issues (Before the meeting if possible)	5 & 8	MRP Controller					
		"Find MRP Element" Tab						
		To Date = Today						
2	Demand in the Past (Find MRP Elements Tab)	Look at OrderRes Column Only	MRP Controller, Planner, Purch. Coord					
3	PO needs to be cut. Requisition Release Date in the Past (within MID lead time)	2	MRP Controller, Planner, Purch. Coord					
4	Parts are late. PO delivery date is in the past but earlier than WO start date	3	MRP Controller, Planner, Purch. Coord					
	PO delivery date is later than work order/safety stock start date (Foreman direction needed)							
5	Address safety stock in later step unless planner/foreman input is needed	7 10/30	MRP Controller, Planner, Purch. Coord					
		To Date = Today						
6	Stuff that should have been delivered	Look at PO Item, PurchReq, SubcRqmt	MRP Controller, Purch. Coord					
7	Safety Stock Issues	6	MRP Controller, Purch. Coord					
	Reschedule Out (Parts are coming in too soon) 15							
8	Cancel the PO (Demand is gone) 20	7 15/20	MRP Controller, Purch. Coord					
9	New Proposals	4	MRP Controller, Purch. Coord					



### **Purchasing Officer / Buyer**

Play	Action	TCODE	<b>Exception Group(s)</b>
1	Identify Your Requisitions	ME5a	
	(Stuff we need to purchase complete work)		
2	Identify what requisitions are	ZMD07	Find MRP elements:
	tied to reservations.	Cut PO's if Within Lead Time.	OrderRes
2a	Flag Unsourced / Late Requisitions	MD07 / ME52n	2, 7(30)
	that Category Managers need to		
	Prioritize		
4	Cut POs for all Lower Priority	ME57	
	Sourced Reqs in mass.		



**Expeditor** 

Play	Action	TCODE	Exception Group
1	Identify late deliveries <b>that</b> have demand!	ZMD07	3
2	Identify Reservations during a specific time frame	ZMD07	MRP Exceptions Tab  OrderRes = Desired Date  Range
3	Forecast What WILL be late if we don't act NOW!	ZMD07	7(10)
4	Identify all other late deliveries	ZMD07	MRP Exceptions Tab PO Date < Today


#### **Category Manager**


Pla	Action	TCODE	<b>Exception Group</b>
y			
1	Identify <b>Unsourced</b>	ME5a	
	Reqs		
2	Identify Reqs that	MD07	Find MRP
	have demand!		elements:
			OrderRes
3	Source Other Reqs	ZMD07	Find MRP
			elements:
			PurchReq



### 04/26/2023 Exceptions








### Information Gathering





**Points** 

ME2N

The Struggle is REAL!

13 - 14 Nover iper, 2023 Royal Pines Resort, Gold Coast

### THINK LIKE A TOAD...










Denbury 🔻









#### Exceptions after adjusting ROP & Lead Times from Mili

